

DÖKÖLL SOLUTIONS, INC.

PROJECT SCHEDULE

Purpose:	<i>Döcu Logs is an XML and Web Services project being created on IBM Lotus Domino Designer and Oracle JDeveloper, two different Integrated Development Environments (IDEs), to exchange IBM Lotus Notes Log errors among Apps, use XML and WSDL files via URL to generate site content, fetch Notes Log error information from various sources, create charts, reports, and documents... laying the foundation for creation of Journal Entries, Knowledge Transfer documentation-</i>
Target Audience:	<i>Project Team: Dököll Solutions, Inc., Project Sponsor: Dököll Solutions, Inc., and appropriate stakeholders (e.g., Web Users).</i>

PROJECT IDENTIFICATION

<p>Project Name: <i>Döcu Logs</i></p> <p>Project Manager: <i>Dököll Solutions, Inc.</i></p> <p>Project Sponsor: <i>Dököll Solutions, Inc.</i></p> <p>Date: <i>2016.10.16</i></p>
--

PROJECT SCHEDULE INFORMATION

Phase	TaskID #	Tasks <i>Briefly describe the high level activity</i>	Target Date <i>List estimated completion dates</i>		Resources <i>List names of resources needed to complete this activity</i>	Estimated Hours	Milestone(s) <i>List any milestones that will be used to mark completion of the activity</i>
			Start Date	Completion Date			
<i>Phase 1</i>							
<i>Existing Code and Design Research</i>	CBCXYZ	Run the existing IBM Domino and Oracle JDeveloper Apps and Look at XML and Web Services Code and Design <i>(using Windows 7 instructions)</i>	10/16/16	10/17/16	IBM Notes Domino Designer, Oracle JDeveloper, IBM DB2, Control Center or Data Studio	5.5	By 3.5 hours if all code and design available, we are good to go- If not, we will consider new completion date/hours
<i>Phase 2</i>							
<i>Move Existing</i>	CACXYZ	Move and Run	10/18/16	10/19/16	IBM Notes Domino	48	By 24 hours if all code

DÖKÖLL SOLUTIONS, INC.

<i>Code and Design to new environment (Rogue)</i>		existing code and design IBM Domino and Oracle JDeveloper Apps as new programs and test XML and Web Services Code... Perhaps, it is a good time to look for alternatives, while still resolving current issues <i>(using Windows 10 instructions)</i>			Designer, Oracle JDeveloper, IBM DB2, Control Center or Data Studio		and design test ok, we will make copies of the workable programs/designs and prepare to move to Phase 3- If not, we will consider new completion date/hours Perhaps, it is a good time to look for alternatives, while still resolving current issues
Cool-off Phase	Cool-off Phase	Cool-off Phase	Cool-off Phase	Cool-off Phase	Cool-off Phase	Cool-off Phase	Cool-off Phase
Phase 3							
<i>Revamp Design, give it a with-It look, make proper modifications to code, Test, Test, Test</i>	WBXYZ	Quick Run Domino and JDeveloper Apps side by side and verify the design, test both environments to get a good look at the behaviour of code and design <i>(using Windows 10 instructions)</i>	10/20/16	10/21/16	IBM Notes Domino Designer, Oracle JDeveloper, IBM DB2, Control Center or Data Studio	48	By 24 hours if all code and design test ok, we will package copies of the workable programs/designs and prepare to send to external testing before moving to Phase 4- If issues exist, we will consider new completion date/hours
Cool-off Phase	Cool-off Phase	Cool-off Phase	Cool-off Phase	Cool-off Phase	Cool-off Phase	Cool-off Phase	Cool-off Phase

DÖKÖLL SOLUTIONS, INC.

<i>Phase 4</i>							
<i>Send App URL to External experts and/or end users for Re-testing</i>	WCCXYZ	<p>From Cool-off, Prepare to Re-Test XML and Web Services environments to allow external testing to take place whether by expert users and/or end users; folks who will be affected by the release of the application should take part or at least be aware this is happening</p> <p>Use Cool-off Phase data (where necessary) We may be continuing from Cool-off Phase-Only data, Proceed with caution...</p> <p><i>(using Windows 10 instructions)</i></p>	10/22/16	10/23/16	IBM Notes Domino Designer, Oracle JDeveloper, IBM DB2, Control Center or Data Studio	48	By 24 hours if all test ok, we will package copies of the workable programs/designs and prepare to add to production, write release documentation and knowledge transfer, training material where necessary to send to requestor of application- If problems, call a meeting and discuss completion date/hours
<i>Phase 5</i>							
<i>Move Existing Troubleshooti</i>	WACXYZ	Collect All Documents and	10/24/16	10/25/16	Project Management	48	By 24 hours if all documentation, code and

DÖKÖLL SOLUTIONS, INC.

<i>ng and Fixes Documents to environment, with New Dates</i>		Steps taken to fix problems and provide new Completion Date (where necessary), Consider additional Phases <i>(using Windows 10 instructions)</i>			Templates, PDF, Office Documents, IBM Notes Domino Designer, Oracle JDeveloper, IBM DB2, Control Center or Data Studio		design samples are collected and test ok, and Additional Project Phases are agreed upon, we will make copies of the workable documentation, programs/designs and prepare to move to Phase 6- If not, we will consider new completion date/hours
<i>Phase 6</i>							
<i>Meet with Interested Parties Revamp Design, give it a with-It look, make proper modifications to code</i>	WBAXYZ	Set up meeting with Requestors, Present New Completion Date (where necessary), Run Domino and JDeveloper Apps side by side and verify the design, Showcase Current Progress and Report issues in both environments to get a good look at the behaviour of code and design and problems that occurred <i>(using Windows 10 instructions)</i>	10/26/16	10/27/16	Conference Room, Projector, IBM Notes Domino Designer, Oracle JDeveloper, IBM DB2, Control Center or Data Studio	48	By 24 hours if all code and design Showcase of Current Progress and issues Reported are understood and (where necessary) new completion date accepted, we will package copies of the workable programs/designs and prepare to Continue Development- If issues exist, seek alternatives and consider new completion date/hours

DÖKÖLL SOLUTIONS, INC.

<i>Phase 7</i>							
<i>Maintain App Copies for Current working Programs, Testing and Move to new Coding and Design Phase</i>	WCCXYZ	Put copies of current working application code samples in App environments, Plan next phases accordingly, design and test both Apps in Development environments to ensure integrity, Continue coding next steps <i>(using Windows 10 instructions)</i>	10/28/16	10/29/16	External Storage, Cloud-Based copies, Separate Local Server Copies, IBM Notes Domino Designer, Oracle JDeveloper, IBM DB2, Control Center or Data Studio	48	By 24 hours if all Storage Copies available and current App samples test ok, we will continue programming next steps/phases- If problems, call a meeting and discuss alternatives, completion date/hours
<i>Phase 8</i>							
<i>Send App URL to External experts and/or end users for testing</i>	DCCXYZ	Prepare Test environments to allow external testing to take place whether by expert users and/or end users; folks who will be affected by the release of the application should take part or at least be aware this is happening <i>(using Windows</i>	10/30/16	10/31/16	IBM Notes Domino Designer, Oracle JDeveloper, IBM DB2, Control Center or Data Studio	48	By 24 hours if all test ok, we will package copies of the workable programs/designs and prepare to add to production, write release documentation and knowledge transfer, training material where necessary to send to requestor of application- If problems, call a meeting and discuss completion date/hours

DÖKÖLL SOLUTIONS, INC.

		<i>10 instructions)</i>					
<i>Phase 9</i>							
<i>Call a meeting, Prepare App URL for Internal and External experts and end users viewing</i>	FCCXYZ	Prepare Showcase final product to allow internal and external end users to view and try the Apps, this is a good time for App acceptance <i>(using Windows 10 instructions)</i>	11/01/16	11/02/16	IBM Notes Domino Designer, Oracle JDeveloper, IBM DB2, Control Center or Data Studio	48	By 24 hours if all Showcase successful and Apps are accepted, we will package copies of the workable programs/designs and ensure requestors have signed off on Apps to be added to Production in the next 48 hours, prepare to add Apps to production, write release documentation and knowledge transfer, training material (where necessary) to send to requestor(s) of application- If problems, call a meeting and discuss completion date/hours
<i>Phase 10</i>							
<i>Promote Apps to Production, call All Experts to view in production</i>	GCCXYZ	Promote and Run Apps in Production to allow internal and external end users to view and try the Apps Live <i>(using Windows 10 instructions)</i>	11/03/16	11/04/16	IBM Notes Domino Designer, Oracle JDeveloper, IBM DB2, Control Center or Data Studio	48	By 24 hours if Production release successful, we will contact requestors who in turn will alert general public to access the Apps and begin using- If problems, find quick work-arounds, document for next release, call a meeting and discuss with respective requestors

DÖKÖLL SOLUTIONS, INC.
